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Firm-Fixed-Price

01 2004JAN12

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CSC-C

NATE ACREE (309)782-1176

EMAIL: ACREEN@RIA.ARMY.MIL

S3309A

DCMA LONG ISLAND

605 STEWART AVE

GARDEN CITY  NY  11530-4761

B NONE SC1012

1M291

CHECK-MATE INDUSTRIES INC

777 MOUNT AVE

WYANDANCH, NY. 11798

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-00-D-0123/0009

2003AUG25

ACRN: AB NET INCREASE: $218,400.00

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004JAN12

JERRY L YOWELL
YOWELLJ@RIA.ARMY.MIL (309)782-6736
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.THE PURPOSE OF THIS MODIFICATION IS TO MAKE A CHANGE TO THE PROTECTIVE SURFACE FINISH ON THE 56,000 EACH M9 9MM MAGAZINES ON

DELIVERY ORDER 0009 TO CONTRACT DAAE20-00-D-0123.  THE CHANGE INVOLVES THE FOLLOWING:

A. CHECK-MATE INDUSTRIES, INC. SHALL CONTINUE BUILDING TO THE M9 PISTOL MAGAZINE PERFORMANCE SPECIFICATION, PRF 12991621,

AS REQUIRED UNDER CONTRACT DAAE20-00-D-0123, EXCEPT THAT THE MAGAZINE TUBE SHALL HAVE FINISH 5.1.1 OF

MIL-STD-171, WITH DRY FILM LUBRICANT PER SAE AS5272, TYPE 1, FILM THICKNESS SHALL BE .010 TO .015MM.

B. DRY FILM LUBRICANT, PER SAE AS5272, TYPE 1, SHALL BE APPLIED TO THE PLASTIC MAGAZINE FOLLOWER.

C.The initial production lot of magazines built with the above changes shall undergo a Conformance

Verification inspection in accordance with table IV of PRF 12991521 as previously supplied on Delivery Order 0008, except that the

function tests shall be performed as follow:

4.5.3 Function. Each sample magazines shall be fully loaded with M882 ammunition and fifteen (15)rounds from each magazine shall be

fired in each of the following attitudes; normal firing attitude, rotated 180 up-side down, rotated 90 degrees horizontally to the left,

rotated 90 degrees horizontally to the right. Each stoppage shall be recorded and a failure analysis performed to determine the cause

of the stoppage. A stoppage attributed to the pistol shall not be cause for rejection of the magazine. The occurrence of a

magazine related pistol stoppage, failure of the pistol slide to remain to the rear after the last round in the magazine is fired or

failure of the magazine to be retained in the pistol during firing shall result in failure of the function test. Function firing shall

be accomplished with the pistol hand-held.

2.THE GOVERNMENT AGREES TO PAY THE ADDITIONAL PROPOSED AMOUNT OF $218,400.00 (I.E. $3.90 EACH x 56,000 = $218,400.00) TO

IMPLEMENT THIS CHANGE.  A THOROUGH ENGINEERING TEST AND EVALUATION PROGRAM IS CURRENTLY UNDERWAY TO DEVELOP A LONG-TERM

SOLUTION TO MAGAZINE MALFUNCTION THAT HAS BEEN EXPERIENCED RECENTLY IN THE FIELD.  UPON COMPLETION OF THIS PROGRAM A

RECOMMENDATION WILL BE MADE REGARDING THE OPTIMUM CONFIGURATION OF THE M9 PISTOL MAGAZINE IN THE NEAR FUTURE.

3.THE DELIVERY SCHEDULE FOR CLIN 0001AA IS CHANGED TO THE FOLLOWING:

DEL REL CD 001 SHIPMENT DATE IS CHANGED FROM 30 JAN 2004 TO 27 FEB 2004.

DEL REL CD 002 SHIPMENT DATE IS CHANGED FROM 28 FEB 2004 TO 30 APR 2004

4.EARLIER DELIVERIES ARE ACCEPTABLE AT NO ADDITIONAL COST TO THE GOVERNMENT.

5.AN ADDITIONAL QUANTITY OF 2000 ROUNDS OF M882 BALL AMMUNITION IS HEREBY AUTHORIZED.

6.ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                       56000        EA   $       5.94000  $        332,640.00              ___________________                                                          ______________   __________________

              NOUN: MAGAZINE,CARTRIDGE

              PRON: M132S863M1    PRON AMD: 02    ACRN: AA

              AMS CD: 07001164645

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Certificate of Conformance

              ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093212A157  W25G1U    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             16,000         27-FEB-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0123/0009

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W52H093212A158  W62G2T    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             40,000         30-APR-2004

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         25600 S CHRISMAN ROAD

                         REC WHSE 10 PH 209 839 4307

                         TRACY                 CA 95376-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0123/0009

0002          SECURITY CLASS: Unclassified
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002AA        SERVICES LINE ITEM                                                                           $        218,400.00              __________________                                                                            __________________

              NOUN: SERVICE CONTRACT LETTER

              PRON: M141S437M1    PRON AMD: 01    ACRN: AB

              AMS CD: 070011

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-2004

                            $       218,400.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AA  M141S437M1             AB       2        $               0.00  $         218,400.00            $         218,400.00

        070011

                                                                           _________________

                                                         NET CHANGE    $         218,400.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        97   X4930AC6G 6D           252G  S11116                W52H09           $         218,400.00                                                                                                          __________________

                                                                                          NET CHANGE    $         218,400.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         332,640.00              $         218,400.00              $         551,040.00
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